Contents

Claims and Dispute Resolution (CDR)

CDR.01 *Pacing Delays—The Practical Effect*: James G. Zack Jr.
CDR.02 *CPM Schedules in Construction From the Contractor's Perspective*: Robert B. McCullough, PE CCE
CDR.04 *But-For Schedules–Analysis and Defense*: James G. Zack Jr.
CDR.07 *Developing Construction Claims for Arbitration: An Arbitrator's Viewpoint*: Dr. Douglas D. Gransberg, PE CCE and Charles A. Joplin
CDR.08 *Interruptible or Continuous Activity Durations?*: Dr. Joseph J. Orczyk, PE
CDR.09 *Construction Claims: Making It Simple*: Michael Marenghi and Anthony J. Werderitsch, PE CCE
CDR.11 *One More Time . . . Why Design Professionals Are Not Liable to Contractors*: Talal S. Abi-Karam, PE
CDR.12 *Partnering in Public Works Construction*: Talal S. Abi-Karam, PE
CDR.13 *Contracting Strategies for Technology Transfer Projects*: Anwar El Missirie

Cost/Schedule Control (CSC)

CSC.01 *The Norwegian Cost Coding Standard*: Gudmund Vigerust, CCC
CSC.02 *Deliverable-Oriented Work Breakdown Structure*: Dr. Parviz F. Rad, PE CCE
CSC.03 *Cost Reporting by Simultaneous Multiple Breakdown Structures*: Mike Milinusic, P.Eng.
CSC.05 *Theory and Practice With Dual-Entry in Project Cost Accounting and Control*: Wieslaw J. Jurkiewicz, PE
CSC.06 *Revitalize Cost Engineering With Systems Thinking*: Nicolaas Duursema, CCE
CSC.07 *Establishing a Project Controls Organization*: Edward E. (Ted) Douglas III, CCC
CSC.08 *Balanced Scorecard Performance Measurement for Cost Engineering*: Nicolaas Duursema, CCE
CSC.09 *Cost/Schedule Control on Disaster Recovery Projects*: J. Stephen Farris, CCE, and Robin Wilkerson
CSC.10 *Tracking Changes in Capital Improvement Budgets*: John R. Knoke, PE
CSC.12 *Business Process Reengineering on Materials Management*: Prasanta K. Dey and Devinder K. Banwet
CSC.13 *Cost-Time Scheduling of Complex Operations Execution*: Dr. Kasprowicz Tadeusz
CSC.15 *A Cost Comparison of Scaffolding Systems for High-Rise Construction:* Deepak Bajaj and Atul Kumar

Environmental/DOE Projects (ENV)

ENV.02 *Project Analysis Tools for Cost and Schedule Improvement*: Peter W. Swenson
ENV.03 *Addressing Closure Project Cost With Integrated Logistics Simulation*: Larry J. Smith, J.W. Keller, B. Plott, Larry F. Burdge, and Peter W. Swenson
ENV.04 *Multiproject Costing and Reporting Techniques*: Erin Bognar and Christopher D. Schoenbauer
ENV.07 *Transitioning to an M&I From an M&O Contractor*: Larry F. Burdge
ENV.08 *Site Closure Requires Sophisticated Planning Tools*: Larry F. Burdge
ENV.09 *Parametric Cost Estimating for Environmental Remediation Projects*: Jacqueline Rast, PE, and Kate M. Peterson, PE
ENV.10 *Managing Schedule Changes at Rocky Flats*: Todd Bilstein
ENV.11 *Competing With Environment-Friendly Construction Practices*: Dr. Alfred B. Ngowi

Estimating (EST)

EST.01 *Developing a Parametric Model for Estimating Process Control Costs*: Larry R. Dysert, CCC
EST.02 *Facility Parametric Cost Estimating*: Edward R. Myer, PE, and Thomas J. Burns, PE
EST.03 *Project History Retrieval and Analysis*: Douglas W. Leo
EST.04 *Cost Containment Estimating for Construction*: Alan J. Barltrop
EST.05 *Project Cost Estimating for Major Renovation Projects*: James Sutherland
EST.06 *The Organization of an Estimating Department*: Larry R. Dysert, CCC, and Bruce G. Elliott
EST.07 *Project Options: What Is Their Value?*: Robert E. Reed Jr., PE CCE
EST.08 *Estimating? Number/Confidence/ Resources or What?*: Kul B. Uppal, PE
EST.09 *An Efficient Quantity Takeoff Method for the Preliminary Design Phase*: Dr. Chansik Park, Seok-In Choi, and Ki-Hong Kim
EST.10 *How Accurate Are Piping Estimating Methods?*: Chris P. Caddell, Gerald P. Klanac, and Thomas J. Rye
EST.11 *A Cost Model for the Pultrusion Process*: Dr. Robert C. Creese, PE CCE, and Taher B. Patrawala

Global Projects (INT)

INT.01 *The International Cost Engineering Council: A Worldwide Source of Cost and Project Information:* Dr. Kenneth K. Humphreys, PE CCE, and Allen C. Hamilton, CCE
INT.02 *Modern Construction in Developing Countries*: Dr. Enno Koehn, PE, and Hetal D. Mehta
INT.03 *New Locks and Keys: Is Cost Engineering Ready to Contribute?*: Gregory J. Skulmoski
INT.04 *Modeling and Forecasting Asia's Infrastructure Growth*: Abdul Samad Kazi

Information Technology/Information Management (IT)

IT.01 *Project Management Tools for Software Testing*: Leah V. Zimmerman, CCC
IT.02 *Successfully Managing Backlogs and Resources*: Anthony J. Werderitsch, PE CCE, Timothy H. Orr, CCC, and Kenneth R. Cross, PE
IT.03 *The Management Information Tool System*: Shawn L. Kildare and George P. Blank
IT.04 *Information Technology for the Effective Use of Cranes in Planning Heavy Lifts*: Mohamed Al-Hussein, P.Eng., Dr. Sabah Alkass, P.Eng., and Dr. Osama El-SAyed Moselhi, P.Eng.
IT.05 *Genetic Optimization of Site Layout Planning*: Dr. Emad Elbeltagi and Dr. Tarek M. Hegazy
IT.06 *How to Speed Designs and Evaluations With Knowledge-Based Tools*: Dr. Robert L. Steinberger
IT.07 *An Integrated Construction Activity Cost System*: Dr. Mohamed K. El-Choum

Project Management (PM)

PM.01 *Creating Teamwork in Virtual Teams*: Dr. Deborah S. Kezsbom
PM.03 *Leadership, Teamwork, and Empowerment: Management Toward 2000*: Carlos G. Taborda M., PE
PM.04 *Project Alignment: The Key to Successful Cost Engineering*: Gregory J. Skulmoski and Dr. Francis T. Hartman, P.Eng.
PM.05 *Analyzing the AACE International and PMI Certification Programs*: Mark T. Chen, PE CCE
PM.06 *Measuring Performance When Customer Service Is Not Enough*: Haydee Hernandez de Trujillo and Carlos G. Taborda M., PE
PM.07 *Assessing Human Performance in Our Dynamic Environment*: Rodney B. Adams, CCE
PM.09 *Review of a Design-Build Option*: Roger A. Stutz, CCC
PM.10 *Design/Build The Professional Services Race*: Talal Abi-Karam, PE
PM.11 *Relationship Marketing in the Construction Industry*: Peter R. Davis
PM.12 *An Integrated Value Management Approach*: Dr. George F. Jergeas, P.Eng., and Stephen O. Revay, CCC
PM.14 *Friends, Romans, Lend US Your Ears!*: Andrew Ainsworth
PM.15 *Project Downsizing and Closeout Technostress*: Victor Suresh Sohmen, CCC
PM.16 *Perceptions and Reality of Value Engineering*: Farid Fam Mansour, PE CCE

Decision and Risk Management (RISK)

RISK.01 *Basic Techniques for Analyzing and Presenting Cost Risk Analysis*: Randal B. Lorance, PE, and Robert V. Wendling

RISK.02 *Techniques for Developing Cost Risk Analysis Models*: Randal B. Lorance, PE, and Robert V. Wendling

RISK.03 *Integrated Range Estimating and Stochastic Scheduling*: Leroy J. Isidore and Dr. W. Edward Back

RISK.04 *Fuzzy Sets Theory and Range Estimating*: Ahmed Abdel-Baset Hassanein and Vasu Cherlopalle

RISK.06 *Monte Carlo Analysis: Ten Years of Experience*: Dale E. Clark

RISK.08 *Basic Techniques for Analyzing and Presenting Schedule Risk Analysis*: Robert V. Wendling and Randal B. Lorance, PE

RISK.09 *Integration of Schedule and Cost Risk Models*: Robert V. Wendling and Randal B. Lorance, PE

RISK.10 *Guidelines for Successful Risk Facilitating and Analysis*: Dr. Iqbal Noor, PE CCE, and Thomas J. Rye

RISK.11 *Seal Coat Constructability Program*: Dr. Douglas D. Gransberg, PE CCE, and Dr. Sanjaya P. Senadheera

RISK.12 *GRIMS: An Integrated Approach to Geological Risk Management*: Dr. Guiseppe Pignanelli, CCE, Dr Monica Papini, and Dr. Antonella Granito

RISK.13 *From Business Opportunity to Cost Target*: Herman C. Poortinga, CCE